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AGENDA

Welcome and Introductions

Meeting Purpose, Expectations & Code of Conduct
Safety Moment
March CLC Minutes & Actions ltems

Construction Update

A Project Overview

A Construction Timeline

A Construction Activity: Completed , In Progress & Four-Week Look-Ahead

Committee Discussion
How to Stay Informed
Next Meeting
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MEETING PURPOSE, EXPECTATIONS & CODE OF CONDUCT

PURPOSE

A The monthly Construction Liaison Committee (CLC) meetings are an opportunity for the
community to receive a regular cadence of project updates, for Metrolinx to listen to your
feedback and collectively come up with mitigation strategies in a respectful and constructive
way.

EXPECTATIONS

A During the presentation, please put yourself on mute to help us share all the project
iInformation. Once we finish our updates, we will have a discussion and answer any relevant
guestions you may have about the information we shared.

CODE OF CONDUCT

A Keep requested agenda and discussion items within the scope of the CLC and participate in a
respectful manner - do not interrupt when someone iIs speaking or dominate discussions and
refrain from foul language and derogatory comments.
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LAND ACKNOWLEDGEMENT

Let us take a moment to acknowledge that we are on the traditional territory of Indigenous
Peoples including the Anishnabeg, the Haudenosaunee and the Wendat peoples.
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generation or generations past.

Metrolinx declares its commitment to building meaningful relationships with Indigenous
Peoples.

We acknowledge the historic and continued impacts of colonialization and the need to
work towards meaningful reconciliation with the original caretakers of this land.

We acknowledge that Metrolinx operates on lands covered by 20 Treaties, and that we have
a responsibility to recognize and value the rights of Indigenous Nations and Peoples and

conduct business in a manner that is built on the foundation of trust, respect and
collaboration.
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SAFETYMOMENT
GRAHAM COMMUTER RAILSOLUTIONS
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March 28 " CLCMINUTES & ACTION
ITEMS

DAVENPORT DIAMOND 6



CONSTRUCTION UPDATE
PROJECTOVERVIEW& CONSTRUCTIONTIMELINE

COMPLETED, IN PROGRESS& FOUR-WEEKLOOK-AHEAD
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PROJECT
OVERVIEW

The Davenport Diamond
Grade Separation project will
prepare and complete the
construction of an elevated
twin-track guideway between
Bloor Street and Davenport
Road, west of Lansdowne
Avenue, eliminating at-grade
crossings, including the busy
CP Railintersection near
Dupont Street.

MAP LEGEND

B MSE Wall

(Mecharscally Stab fized

Elevated Guideway

. ’_""'n"v ! \.I.. |,| o '.~,

Barrie GO rail line

CP RAIL

Davenport Diamond Guideway
Project Map

ce RV

2X= METROLINX

INFOGRAPHIC LEGEND

T

Davenport bridge rehabilitation

New bridge over CP Rail tracks
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Dupont bridge rehabilitation

]

New bridge at Wallace Ave

>

New pedestrian tunnel at Paton Rd

]

Bloor St bridge replacement
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CONSTRUCTION
TIMELINE
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